

vasic-digital tmux — Open Issues Tracker

Canonical source of truth for everything currently unfinished, partially validated, or at risk of violating the anti-bluff covenant (`Constitution.md` §1 + §11.4.1 through §11.4.6).

Every PASS in this codebase **MUST** carry positive evidence captured live that the feature works for the end user. Metadata-only PASS, configuration-only PASS, "absence-of-error" PASS, and grep-based PASS without runtime evidence are all critical defects regardless of how green the summary line looks. **Tests AND HelixQA Challenges are bound equally.**

Forensic anchor — direct user mandate (verbatim, 2026-04-28 + 2026-05-07 + 2026-05-08, repeatedly reasserted from upstream vasic-digital projects):

"We had been in position that all tests do execute with success and all Challenges as well, but in reality the most of the features does not work and can't be used! This **MUST NOT** be the case and execution of tests and Challenges **MUST** guarantee the quality, the completion and full usability by end users of the product!"

§11.4.6 forensic anchor (verbatim, 2026-05-08):

"'LIKELY' is guessing, we **MUST NOT** have guessing, since it can be or may not be! No bluffing and uncertainty is allowed at any cost! We **MUST** always know exactly precisely what is happening exactly, in any context, under any conditions, everywhere!"

Compiled: 2026-05-08 (Phase B per-session-containerization cycle). **Author:** Engineering coordinator **Working pool source:** the items below feed the active task list directly. Each item carries a current state, the captured-evidence requirement, and a fix-direction proposal so future-self can resume cold.

Migration policy (mirrors upstream vasic-digital projects): resolved items are moved to **Fixed.md** in the same commit that closes them. **Issues.md holds OPEN / PARTIAL / BLOCKED / RUNNING / INVESTIGATED only**; once an item is closed and verified end-to-end, it migrates to `Fixed.md` and disappears from here. Never delete items outright — history matters for cold-start handover.

Document conventions

Code	Meaning
OPEN	Unfinished work; needs implementation + anti-bluff coverage
PARTIAL	Implementation exists but coverage gaps remain (positive evidence missing or environmental SKIP unresolved)
BLOCKED	Cannot progress without external dependency (host capability, third-party tool, distro support, etc.)
RUNNING	In-flight in this session (background process, ongoing test cycle)
INVESTIGATED	Forensic investigation produced findings; closure pending decision on fix scope

Status reclassification rules (§11.4.6 enforced):

- A PARTIAL may not move to closed without runtime evidence (`/sys/fs/cgroup/.../memory.max readback`, `systemctl status` showing scope active, `kill -9 survivor proof` — never just script exit code).
- A BLOCKED reclassifies to OPEN when the blocking dependency resolves; it must NOT skip directly to closed.
- An INVESTIGATED item must record the captured forensic trace (file path / command output / log timestamp) — never speculation ("likely" / "probably" / "appears to" — see Constitution §11.4.6).

Categories:

- **A** — Tooling / harness gaps
- **B** — Anti-bluff completeness across the existing test surface
- **C** — Per-session containerization features pending evidence
- **D** — Host-capability + topology dispatch gaps
- **E** — Documentation / Continuation drift

A. Tooling / harness gaps

A2 RUNALL-NATIVE-RESOLVE-001 — standalone run_all.sh mis-resolves the binary on native macOS

Status: Queued **Type:** Task

`scripts/tests/run_all.sh` hardcodes `TMUX_BIN=tmux/build/bin/tmux` (the `build_containerized.sh` output path) and is the containerized-build validator. On native macOS the authoritative validator is `setup.sh` (builds + verifies against `tmux/build-darwin/`). Invoked standalone on macOS with a stale `tmux/build/` present (a prior Linux containerized build), `run_all.sh` resolved the wrong-arch binary → Exec format error mass-FAIL (observed 2026-06-16; NOT a product defect — `setup.sh run_all 55/0/6` + installed-binary smoke GREEN the same session; removing the stale `tmux/build/` then gave `not executable` because `run_all` expects that path). **Fix direction:** make `run_all.sh` OS-aware (prefer `tmux/`

build-darwin/ on Darwin) OR document that native-macOS validation is setup.sh-only and run_all.sh is the containerized path. Captured-evidence requirement: a clean native-macOS run_all GREEN after the fix.

B. Anti-bluff completeness across the existing test surface

(none open at this time — B3 P5-M20/P5-M21 escapes CLOSED in v1.0.16 [tests 49/50 + meta-test retarget], state-verified 2026-05-29 with MUTATIONS CAUGHT 45 / ESCAPED 0, and migrated to Fixed.md §B3; B1 CHAL-COVER-001, B2 TEST-AUDIT-001 also landed in Fixed.md.)

C. Per-session containerization features pending evidence

(none open at this time — C1 TMX-T5, C2 TMX-T7, C3 TMX-T8 landed in Fixed.md.)

D. Host-capability + topology dispatch gaps

D2 TMPDIR-HARDCODE-001 — tests hardcoding /tmp false-FAIL under host disk-pressure

Status: Queued **Type:** Task

Several tests create scratch under a hardcoded /tmp (e.g. 27_state_persistence.sh target tmx-test-18-target-*). When the host root volume is full (observed 2026-06-16 on macOS, / at <200 MiB during the operator's away-window), the cd/mkdir into /tmp fails → pane_current_path='' false-FAIL instead of an honest §11.4.3 SKIP-with-reason. The tests pass normally + standalone (27 3/3, 38 3/3, 43 15/0 re-run the same session) — the failure is purely the abnormal host-disk condition (a §11.4.1 FAIL-bluff class: environment, not product). **Fix direction:** route test scratch through \$TMPDIR (operator now sets /Volumes/T7/tmp via ~/.zshrc + ~/.bashrc) OR guard each test on /tmp writability and SKIP-with-reason (§11.4.3/§11.4.50). Captured-evidence requirement: an induced-disk-full run shows SKIP-with-reason, not FAIL.

E. Documentation / Continuation drift

(none open at this time; CONTINUATION.md §3 entries that resolve land in Fixed.md per Constitution §5 / §12.10.)

F. Runtime crash — operator-gated reproduction

(none open — F1 tmx session named "HelixCode" crashes the whole terminal
RESOLVED 2026-06-13, operator-confirmed, migrated to Fixed.md A45 with
reproduced root cause [stale wrapper TMUX_BIN pointing at a non-existent prior-
checkout path → exec of missing binary → login shell dies → terminal closes] + 4-
layer regression guard [test 60 + verify gate CM-TMX-WRAPPER-TMUXBIN-VALID +
meta M-WRAPPER-TMUXBIN]).

Last reviewed: 2026-06-17 (v1.0.25 RELEASED; A49 test-17 flake closed to
Fixed.md. Two minor Queued robustness Tasks added from the v1.0.25 cycle: A2
RUNALL-NATIVE-RESOLVE-001 [run_all.sh containerized-path vs native-macOS
binary resolution] + D2 TMPDIR-HARDCODE-001 [tests hardcoding /tmp false-
FAIL under host disk-pressure → should SKIP-with-reason / use \$TMPDIR]. Both
are environment/tooling robustness gaps, NOT product defects — the tmux product
+ all feature tests pass normally on both hosts.)

M24-ESCAPE-001 — meta-test M24 (hostname 4-surface color) escapes: test 26 misses a 3-set-line removal

Status: OPEN **Type:** Bug **Severity:** Minor (test-coverage gap, no user-facing break
— hostname color still applies via the surviving set-lines; but the paired-mutation
guarantee is incomplete)

What: The §1.1 paired-mutation M24 in scripts/tests/
meta_test_false_positive_proof.sh removes three of the four tmux set -g
... lines in _apply_host_color() and expects test 26 to FAIL. The harness reports
MUTATION ESCAPED — test 26 does not FAIL, because it asserts only a subset of the
four surfaces, so removing the un-asserted set-lines leaves the test green.

Evidence:

```
bash scripts/tests/meta_test_false_positive_proof.sh 2>&1 | grep  
M24 → FAIL: M24: MUTATION ESCAPED – test 26 did not FAIL with the  
three set-lines removed. Confirmed pre-existing (M24 added in commit  
f151d13, v1.0.9 — before the per-session-color feature). Surfaced 2026-06-19  
during the per-session-color M25/M26 verification run.
```

Fix direction: strengthen test 26 to assert ALL FOUR surfaces (status-style,
pane-active-border-style, clock-mode-colour, window-status-current-
style) so the M24 mutation (removing any 3) reliably FAILs it — mirroring the
all-4-surfaces assertion already proven in test 63 T3 for the per-session path. (This
also closes the symmetry gap: the per-session path has a 4-surface guard; the
hostname path should too.)

Out of scope: the per-session-color feature (ATM-051). Tracked separately so the
color release is not blocked by an unrelated pre-existing test-gap.